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Washington State
Department of Transportation

Field Note Record

Contract No.
9214

Station

Project Limits

Mile/Lin

e:

MP 102.55 & MP 86.25

C/s

Staked by Date Work Started Date Work Completed Date

N/A 6/18/2018

Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 6/28/19
6/28/2019 7/1/2019

Group 1,2,3.4:

OK to PAY $10,230.00

BID ITEM # 64

Traffic Control Supervisor

228.5 Days have been worked to date.

228.5/ 368 = 62% of days have been used.

Amount = $186,000 x 5.5% = $10,230.00

$10,230.00 / 4 (Groups) = $2,557.50 per Group.

See Attached Spreadsheets for details and backup.

The monthly installment of 5.5% is being paid on this estimate

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit. Date Init. Date No.
0064 TRAFFIC CONTROL 1 6/30/2019 L.S. 255750 509 EK 07/02/19 14
SUPERVISOR
0064 TRAFFIC CONTROL 2 6/30/2019 L.S. 255750 510 EK 07/02/19 14
SUPERVISOR
0064 TRAFFIC CONTROL 3 6/30/2019 L.S. 255750 511 EK 07/02/19 14
SUPERVISOR
0064 TRAFFIC CONTROL 4 6/30/2019 LS. 255750 512 EK 07/02/19 14
SUPERVISOR
Attachments
9214 - Lump Sum

Breakdowns.xlIsx

i

Microsoft Excel
Worksheet
109 KB



I File Attachment

DOT Form IP 422-635ER EF
Revised 4/2009



